Engineering Services
City of Frisco, Texas

)ERISCO

PROGRESS IN MOTION

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering Services
Elizabeth Metting, P.E., Assistant Director/City Engineer
Jason Brodigan, P.E., Senior Civil Engineer

From: David L. Chacon, P.E., Civil Engineer
Date: August 18, 2009

Subject:  Consider and act upon a Resolution authorizing the City Manager
to execute Amendment Number One to the Professional Services
Agreement by and between the City of Frisco and Camp Dresser &
McKee, Inc., for engineering design of the 20” & 30” Dallas
Parkway Water Lines and Appurtenances (Stonebrook Parkway-
Main Street) (Engineering/DLC)

Action Requested: City Council consideration and approval of a Resolution
authorizing the City Manager to execute Amendment Number One to the
Professional Services Agreement by and between the City of Frisco and Camp
Dresser & McKee, Inc., of Dallas, Texas, for an amount not-to-exceed $53,744.00,
for engineering design of 24” & 12” Water Mains.

Background Information: The following chronology explains the events to date
and the need for the amendment.
¢ The initial design for the 20” & 30” Dallas Parkway Water Mains were identified
as part of the 2005 Water and Wastewater Master Plan.
e City council originally awarded the contract for professional services at their
June 6, 2006 meeting.
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o After reaching 60% plans, the project was put on hold on January 24, 2007
pending the update of the Water and Wastewater Capital Improvement Plan
Update.

e Amendment Number One will modify the sizes and limits of the design by
Camp Dresser & McKee, Inc. as updated in the 2008 Water and Wastewater
Capital Improvement Plan Update.

¢ The design is expected to be completed in 5 months. Approximately 7 months
will be required to complete construction once all easements and required
permits have been acquired.

Alternatives: The City Council could consider the following alternatives:

e Approval of Resolution
e Send back to staff with direction

Financial Considerations: This project will be funded from the 2007 Certificate of
Obligation.

Legal Review: This agreement has been reviewed and approved by the City
Attorney’s office.

Supporting Documents:

e Project Location Map;
e Copy of Amendment Number One;
e Copy of Resolution.

Staff Recommendation: Staff recommends approving a Resolution authorizing the
City Manager to execute Amendment Number One to the Professional Services
Agreement by and between the City of Frisco and Camp Dresser & McKee, Inc., for
an amount not-to-exceed $53,744.00 for design modifications to the 20” & 30” Dallas
Parkway Water Line (Stonebrook Parkway-Main Street). Staff will be present at the
meeting to address the City Council’s questions relating to this agenda item.
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